

**ITR3A IMPLEMENTATION PROJECT
 TRAIN THE TRAINER (TTT) FOR CUSTOMER SUPPORT || NOV 2017 - JAN 2018
 TRAINING SCHEDULE**

SN	Name	Job Position	Area	Branch	Name of Class	Begin Date	Begin Time
6177	Bobby Hanafi Eko Wibowo	Equipment Management Supervisor	Southern Kalimantan	Tanjung	SAP NAV CRM + Fiori	11-Dec-17	8:00
6177	Bobby Hanafi Eko Wibowo	Equipment Management Supervisor	Southern Kalimantan	Tanjung	SAP NAV ECC	11-Dec-17	13:00
6177	Bobby Hanafi Eko Wibowo	Equipment Management Supervisor	Southern Kalimantan	Tanjung	CS OV	12-Dec-17	8:00
6177	Bobby Hanafi Eko Wibowo	Equipment Management Supervisor	Southern Kalimantan	Tanjung	CS MMD Service	12-Dec-17	13:00
6177	Bobby Hanafi Eko Wibowo	Equipment Management Supervisor	Southern Kalimantan	Tanjung	CS MMD Equipment	13-Dec-17	8:00
6177	Bobby Hanafi Eko Wibowo	Equipment Management Supervisor	Southern Kalimantan	Tanjung	CS ADV	13-Dec-17	13:00
6177	Bobby Hanafi Eko Wibowo	Equipment Management Supervisor	Southern Kalimantan	Tanjung	CS QUOT	14-Dec-17	13:00
6177	Bobby Hanafi Eko Wibowo	Equipment Management Supervisor	Southern Kalimantan	Tanjung	CS PLAN	18-Dec-17	13:00
6177	Bobby Hanafi Eko Wibowo	Equipment Management Supervisor	Southern Kalimantan	Tanjung	SOFT SKILL	20-Dec-17	13:00
25870	Erie Hazardy	Senior Analyst Service Operation	Southern Kalimantan	Tanjung	SAP NAV CRM + Fiori	11-Dec-17	8:00
25870	Erie Hazardy	Senior Analyst Service Operation	Southern Kalimantan	Tanjung	SAP NAV ECC	11-Dec-17	13:00
25870	Erie Hazardy	Senior Analyst Service Operation	Southern Kalimantan	Tanjung	CS OV	12-Dec-17	8:00
25870	Erie Hazardy	Senior Analyst Service Operation	Southern Kalimantan	Tanjung	CS MMD Service	12-Dec-17	13:00
25870	Erie Hazardy	Senior Analyst Service Operation	Southern Kalimantan	Tanjung	CS MMD Equipment	13-Dec-17	8:00
25870	Erie Hazardy	Senior Analyst Service Operation	Southern Kalimantan	Tanjung	CS ADV	13-Dec-17	13:00
25870	Erie Hazardy	Senior Analyst Service Operation	Southern Kalimantan	Tanjung	CS QUOT	14-Dec-17	13:00
25870	Erie Hazardy	Senior Analyst Service Operation	Southern Kalimantan	Tanjung	CS PLAN	18-Dec-17	13:00
25870	Erie Hazardy	Senior Analyst Service Operation	Southern Kalimantan	Tanjung	SOFT SKILL	20-Dec-17	13:00

Finish Date	Finish Time	Gender
11-Dec-17	12:00	Male
11-Dec-17	17:00	Male
12-Dec-17	12:00	Male
12-Dec-17	17:00	Male
13-Dec-17	12:00	Male
14-Dec-17	12:00	Male
18-Dec-17	12:00	Male
20-Dec-17	12:00	Male
20-Dec-17	17:00	Male
11-Dec-17	12:00	Male
11-Dec-17	17:00	Male
12-Dec-17	12:00	Male
12-Dec-17	17:00	Male
13-Dec-17	12:00	Male
14-Dec-17	12:00	Male
18-Dec-17	12:00	Male
20-Dec-17	12:00	Male
20-Dec-17	17:00	Male