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PT. TRAKINDO UTAMA SINGAPORE BRANCH 
 

 
FACTORY ACCEPTANCE TEST SCHEDULE  

 
 

Day 1 (19 June 2023) 
 
Generator Set 1 
 
 1300 to 1400 hrs - Introduction and Safety Briefing 
 
 1400 to 1430 hrs - Visual Check, Safety Check of Generator Set  
                                            (Refer to Attachment C and E) 
 
 1430 to 1600 hrs - Cat C32 Generator Set Package Start-up and Load Performance  
   Test (Refer to Attachment F) 
 
            1600 to 1630 hrs - Review Load Test Results (Continued), Q&A and Debrief 
 

Day 2 (20 June 2023) 
 

Generator Set 2 
 
 1400 to 1430 hrs - Visual Check, Safety Check of Generator Set  
                                            (Refer to Attachment C and E) 
 
 1430 to 1600 hrs - Cat C32 Generator Set Package Start-up and Load Performance  
   Test (Refer to Attachment F) 
 
            1600 to 1630 hrs - Review Load Test Results (Continued), Q&A and Debrief 
 
 

Day 3 (21 June 2023) 
           
Generator Set 3 
 
 1400 to 1430 hrs - Visual Check, Safety Check of Generator Set  
                                            (Refer to Attachment C and E) 
 
 1430 to 1600 hrs - Cat C32 Generator Set Package Start-up and Load Performance  
   Test (Refer to Attachment F) 
 
            1600 to 1630 hrs - Review Load Test Results (Continued), Q&A and Debrief 
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PT. TRAKINDO UTAMA SINGAPORE BRANCH 
 

Day 4 (22 June 2023) 
           
Generator Set 4 
 
 1400 to 1430 hrs - Visual Check, Safety Check of Generator Set  
                                            (Refer to Attachment C and E) 
 
 1430 to 1600 hrs - Cat C32 Generator Set Package Start-up and Load Performance  
   Test (Refer to Attachment F) 
 
            1600 to 1630 hrs - Review Load Test Results (Continued), Q&A and Debrief 
 
 

Day 5 (23 June 2023) 
           
Generator Set 5 
 
 1400 to 1430 hrs - Visual Check, Safety Check of Generator Set  
                                            (Refer to Attachment C and E) 
 
 1430 to 1600 hrs - Cat C32 Generator Set Package Start-up and Load Performance  
   Test (Refer to Attachment F) 
 
            1600 to 1630 hrs - Review Load Test Results (Continued), Q&A and Debrief 
 
            1630 to 1700 hrs - Sign off all Documents 
 
 
 


